COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 03/ 2019

ESTI MATE SUMVARY 11:18: 46
CONTI D C20285 ESTI MATE NO. 0006 FI NL SPEC YR: 2005
PCN: 20285- Bl D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 54.0 DAYS TIME ALLOW 55 WORK DAYS
PR SH14 & US287 NW OF FT COLLI PERCENT TIME:  98.18 ORI G TI ME ALLON 50 WORK DAYS
PRQJECT NO. ERR400- 329
PR SH14 & US287 NW OF FT COLLINS
NAME OF ROAD:
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
DURAN EXCAVATI NG, | NC. PAY PERI OD ENDI NG 10/ 03/ 2019 DATE TI ME STARTED 03/18/2019
14332 CR 64 DATE LET 11/ 29/ 2018 DATE WORK BEGAN 03/18/ 2019
DATE AWARDED 12/11/ 2018 DATE TI ME SToPPED 07/02/2019
DATE CONTRACT EXECUTED 12/31/2018 DATE ACCEPTED 07/ 02/ 2019
GREELEY CO 80631 (970) 351- 0192 DATE NOTI CE TO PROCEED 03/18/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 795, 977. 66 PARTI Cl PATI NG $ 795, 677. 66 $ 0.00
AWARD PRQIJECT AMT: $ 934, 380. 09 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 99. 96% TOTAL EARNI NGS 795, 677. 66 0.00
FUNDS AVAI LABLE: $ 300. 00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 795, 677. 66 0.00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 14, 015. 70
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 795, 677. 66 14, 015. 70
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT  DUE 795, 677. 66 14, 015. 70
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 14, 015. 70

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20285-BI D ESTI MATE RUN 10/ 03/ 2019
PRQJECT: ERR400- 329 ESTI MATE NO 0006 11: 18: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 Us 287

0005 201-00000 Clearing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
7,940. 00000 1. 000 7,940. 00
0010 202-00010 Renoval of Tree 7.000 7.000
EACH 0. 000 0. 00
1, 668. 00000 7.000 11, 676. 00
0015 202-01000 *Renoval of Fence 125. 000 125. 000
LF 0. 000 0.00
3. 00000 125. 000 375. 00
0020 202-01130 *Rermoval of Guardrail Type 3 305. 000 305. 000
LF 0. 000 0. 00
9. 00000 305. 000 2,745.00
0025 203-00060 Enbankment Material (Conplete In Place) 1, 947. 000 1, 947.000
cY 0. 000 0.00
42.00000 1, 947. 000 81, 774. 00
0030 203-00062  Enbankment Material (Conplete In Place) (Special) 1, 200. 000 1, 200. 000
cY 0. 000 0. 00
12. 30000 1, 200. 000 14, 760. 00
0035 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
138. 00000 0. 000 0. 00
0040 203-01594 Conbi nati on Loader 5. 000 5. 000
HOUR 0. 000 0. 00
149. 00000 5. 000 745. 00
0045 203-02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0050 206-00510 Filter Material (Class A) 0. 000 0. 000
cY 0. 000 0. 00
68. 00000 0. 000 0. 00
0055 207-00205 Topsoi | 306. 000 306. 000
cY 0. 000 0. 00

8. 00000 306. 000 2,448.00



CONTI D: C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20285-BI D ESTI MATE RUN 10/ 03/ 2019
PRQJECT: ERR400- 329 ESTI MATE NO 0006 11:18: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0060 207-00305 Wetland Topsoil 0. 000 0. 000
cY 0. 000 0. 00
18. 00000 0. 000 0. 00
0065 208- 00002 *Erosion Log Type 1 (12 Inch) 950. 000 950. 000
LF 0. 000 0. 00
5. 00000 950. 000 4,750. 00
0070 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
2,168. 00000 0. 000 0. 00
0075 208-00207 Erosi on Control Managenent 10. 000 10. 000
DAY 0. 000 0. 00
210. 00000 10. 000 2, 100. 00
0080 208-00301 Tenporary Diversion 485. 000 485. 000
LF 0. 000 0. 00
18. 00000 485. 000 8, 730. 00
0085 211-03005 Dewat eri ng 1. 000 1. 000
LS 0. 000 0. 00
10, 272. 00000 1. 000 10, 272. 00
0090 212-00006  *Seeding (Native) 0. 900 0. 900
ACRE 0. 000 0. 00
3,424. 00000 0. 900 3,081. 60
0095 212-00022 *Seedi ng (R parian) 0. 000 0. 000
ACRE 0. 000 0. 00
10, 374. 00000 0. 000 0. 00
0100 212-00032 *Soil Conditioning 0. 600 0. 600
ACRE 0. 000 0. 00
7,169. 00000 0. 600 4,301. 40
0105 213-00003 *Mul chi ng (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
3,591. 00000 0. 000 0. 00
0110 213-00012 *Spray-on Mul ch Bl anket 0. 900 0. 900
ACRE 0. 000 0. 00

8, 828. 00000 0. 900 7,945. 20



CONTI D: C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20285-BI D ESTI MATE RUN 10/ 03/ 2019
PRQJECT: ERR400- 329 ESTI MATE NO 0006 11:18: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0115 213-00061 *Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00
27.00000 0. 000 0. 00
0120 420-00112 Ceotextile (Drainage) (Cass 1) 1, 549. 000 1, 549. 000
SY 0. 000 0. 00
2.20000 1, 549. 000 3,407.80
0125 506-00412 Soil Riprap (12 Inch) 995. 000 995. 000
cY 0. 000 0. 00
93. 00000 995. 000 92,535. 00
0130 606-00310 *Quardrail Type 3A 338. 000 338. 000
LF 0. 000 0. 00
57. 00000 338. 000 19, 266. 00
0135 606-01320 *End Anchorage Type 3B 0. 000 0. 000
EACH 0. 000 0. 00
2,746. 00000 0. 000 0. 00
0136 606-02003 End Anchor (Nonfl ared) 1. 000 1.000
EACH 0. 000 0. 00
3, 750. 00000 1. 000 3, 750. 00
0140 606-01380 *Transi tion Type 3H 0. 000 0. 000
EACH 0. 000 0. 00
1, 906. 00000 0. 000 0. 00
0145 607- 00030 *Brace Post (Special) 2.000 2.000
EACH 0. 000 0. 00
378. 00000 2.000 756. 00
0150 607-01000 *Fence Barbed Wre with Metal Posts 380. 000 380. 000
LF 0. 000 0. 00
6. 00000 380. 000 2,280.00
0155 607-11525 Fence (Plastic) 370. 000 370. 000
LF 0. 000 0. 00
7.00000 370. 000 2,590. 00
0160 609-21023 *Curb and CGutter Type 2 (Section Il-B) (Special) 0. 000 0. 000
LF 0. 000 0. 00

40. 00000 0. 000 0. 00



CONTI D: C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20285-BI D ESTI MATE RUN 10/ 03/ 2019
PRQJECT: ERR400- 329 ESTI MATE NO 0006 11:18: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0165 625-00000  Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
12, 600. 00000 1. 000 12, 600. 00
0166 625-00001 Const Surveyi ng (Hour) 4.000 4. 000
HOUR 0. 000 0. 00
150. 00000 4.000 600. 00
0170 626-00000 *Mobi | i zation 1. 000 1. 000
LS 0. 000 0. 00
66, 000. 00000 1. 000 66, 000. 00
0175 626-01104 *Public Information Services (Tier V) 1. 000 1.000
LS 0. 000 0. 00
4, 815. 00000 1.000 4,815. 00
0180 630-00000  *Flagging 1, 425. 000 1, 425. 000
HOUR 0. 000 0. 00
25. 00000 1, 425. 000 35, 625. 00
0185 630- 00007 *Traffic Control Inspection 30. 000 30. 000
DAY 0. 000 0. 00
149. 00000 30. 000 4,470. 00
0190 630-00012 *Traffic Control Management 57.000 57.000
DAY 0. 000 0.00
831. 00000 57. 000 47, 367. 00
0195 630-80341  *Construction Traffic Sign (Panel Size A) 14. 000 14. 000
EACH 0. 000 0. 00
27.00000 14.000 378.00
0200 630-80342  *Construction Traffic Sign (Panel Size B) 50. 000 50. 000
EACH 0. 000 0.00
32. 00000 50. 000 1, 600. 00
0205 630- 80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
2, 835. 00000 2.000 5,670. 00
0206 630-80358 Flash Arrow Panel (C Ty) 1. 000 1. 000
EACH 0. 000 0. 00

1, 500. 00000 1. 000 1, 500. 00



CONTI D: C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20285-BI D ESTI MATE RUN 10/ 03/ 2019
PRQJECT: ERR400- 329 ESTI MATE NO 0006 11:18: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0210 630-80360  *Drum Channel i zi ng Device 36. 000 36. 000
EACH 0. 000 0.00
11. 00000 36. 000 396. 00
0215 630-80373  Concrete Barrier (Tenporary)(Renove) 208. 000 208. 000
LF 0. 000 0. 00
17. 00000 208. 000 3,536. 00
0220 630-80380 *Traffic Cone 46. 000 46. 000
EACH 0. 000 0.00
5. 00000 46. 000 230. 00
0225 630- 80393 *Stackabl e Vertical Panels 0. 000 0. 000
EACH 0. 000 0. 00
9. 00000 0. 000 0. 00
0230 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0235 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700-70016 F/ A Fuel Cost Adjustnent -21.800 -21.800
FA 0. 000 0.00
1. 00000 -21.800 -21.80
0245 700-70023 F/ A On- The-Job Trai nee 2, 250. 000 2, 250. 000
FA 0. 000 0. 00
1. 00000 2, 250. 000 2,250.00
0250 700- 70080 F/ A Furni sh 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0255 700- 70300 F/ A Cable T.V. Lines 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0. 00



CONTI D: C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20285-BI D ESTI MATE RUN 10/ 03/ 2019
PRQJECT: ERR400- 329 ESTI MATE NO 0006 11:18: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 Us 287

0262 700-70034 F/ A Tenporary Signal 15, 582. 500 15, 582. 500
FA 0. 000 0. 00
1. 00000 15, 582. 500 15, 582. 50
0263 700- 70035 F/ A Native Seed 546. 250 546. 250
FA 0. 000 0. 00
1. 00000 546. 250 546. 25
CAT 0200 CURRENT AMT $ 491,371.95 % 0.00% 491, 371. 95

CAT NO0201 SH 14

0126 603-10240 24 In CSP 88. 000 88. 000
LF 0. 000 0. 00
196. 75000 88. 000 17,314.00
0261 203-01597 Pot hol i ng 8. 000 8. 000
HOUR 0. 000 0. 00
253. 09000 8. 000 2,024.72
0264 700-70034 F/ A Price Reduction Overweight Trucks -180. 000 -180. 000
F A 0. 000 0. 00
1. 00000 -180. 000 -180. 00
0265 202-00015 Renoval of Headwal | 1. 000 1. 000
EACH 0. 000 0. 00
884. 00000 1.000 884. 00
0270 202-00027 Renoval of Riprap 1, 403. 000 1, 403. 000
Sy 0. 000 0. 00
18. 00000 1, 403. 000 25, 254. 00
0275 202-00035 Renoval of Pipe 89. 000 89. 000
LF 0. 000 0. 00
26. 00000 89. 000 2,314.00
0280 202-00220 Renoval of Asphalt Mat 121. 000 121. 000
Sy 0. 000 0. 00
16. 00000 121. 000 1, 936. 00
0285 203-00000 Uncl assi fied Excavation 510. 000 510. 000
cY 0. 000 0. 00

13. 00000 510. 000 6, 630. 00



CONTI D: C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20285-BI D ESTI MATE RUN 10/ 03/ 2019
PRQJECT: ERR400- 329 ESTI MATE NO 0006 11:18: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 SH 14

0290 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
138. 00000 0. 000 0. 00
0295 203-01594 Conbi nati on Loader 5. 000 5. 000
HOUR 0. 000 0. 00
149. 00000 5. 000 745. 00
0300 203-02330 Laborer 6. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0305 206-00000  Structure Excavation 456. 000 456. 000
cY 0. 000 0. 00
10. 00000 456. 000 4,560. 00
0310 206-00100 Structure Backfill (Cass 1) 289. 000 289. 000
cY 0. 000 0. 00
42.00000 289. 000 12,138.00
0315 206-01750 Shori ng 1. 000 1. 000
LS 0. 000 0. 00
11, 000. 00000 1.000 11, 000. 00
0320 207-00205  Topsoil 118. 000 118. 000
cY 0. 000 0. 00
8. 00000 118. 000 944. 00
0325 208- 00002 *Erosi on Log Type 1 (12 Inch) 130. 000 130. 000
LF 0. 000 0. 00
5. 00000 130. 000 650. 00
0330 208-00046 Pre-fabricated Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
990. 00000 1. 000 990. 00
0335 208-00103 Renoval and Di sposal of Sedinment (Labor) 6. 000 6. 000
HOUR 0. 000 0. 00
50. 00000 6. 000 300. 00
0340 208-00105 Renoval and Disposal of Sedinent (Equipnent) 6. 000 6. 000
HOUR 0. 000 0. 00

145. 00000 6. 000 870. 00



CONTI D: C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20285-BI D ESTI MATE RUN 10/ 03/ 2019
PRQJECT: ERR400- 329 ESTI MATE NO 0006 11:18: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 SH 14

0345 208-00207 Erosi on Control Managenent 5. 000 5. 000
DAY 0. 000 0. 00
210. 00000 5. 000 1, 050. 00
0350 212-00006 *Seedi ng (Native) 0. 400 0. 400
ACRE 0. 000 0. 00
3, 424. 00000 0. 400 1, 369. 60
0355 212-00032 *Soi | Condi tioning 0. 200 0.200
ACRE 0. 000 0. 00
7,169. 00000 0. 200 1, 433. 80
0360 213-00003 *Mul chi ng (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
3,591. 00000 0. 000 0.00
0365 213-00012 *Spray-on Mul ch Bl anket 0. 400 0. 400
ACRE 0. 000 0. 00
8, 828. 00000 0. 400 3,531. 20
0370 213-00061 *Mul ch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
27. 00000 0. 000 0.00
0375 304-06000 Aggregat e Base Course (Cl ass 6) 45. 000 45. 000
TON 0. 000 0. 00
53. 00000 45. 000 2,385.00
0376 403-00720 HVA (Patching) (Asph) 41. 830 41. 830
TON 0. 000 0. 00
268. 00000 41. 830 11, 210. 44
0380 403-36721 *Hot M x Asphalt (G ading ST)(75)(PG 58-28) 0. 000 0. 000
TON 0. 000 0. 00
268. 00000 0. 000 0. 00
0385 420-00112 Ceotextile (Drainage) (Cass 1) 106. 000 106. 000
SY 0. 000 0. 00
2.20000 106. 000 233. 20
0390 506- 00209 Riprap (9 Inch) 15. 000 15. 000
cY 0. 000 0. 00

104. 00000 15. 000 1, 560. 00



CONTI D: C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20285-BI D ESTI MATE RUN 10/ 03/ 2019
PRQJECT: ERR400- 329 ESTI MATE NO 0006 11:18: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 SH 14

0395 506-00210 Riprap (9 Inch) (SPECIAL) 0. 000 0. 000
TON 0. 000 0. 00
60. 00000 0. 000 0. 00
0396 506-00210 Riprap (9 In) (SPECIAL) 568. 770 568. 770
TON 0. 000 0. 00
116. 91000 568. 770 66, 494. 90
0400 506-00212 Riprap (12 Inch) 89. 000 89. 000
cy 0. 000 0. 00
88. 00000 89. 000 7,832.00
0405 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 0. 000 0. 000
cY 0. 000 0. 00
2, 238. 00000 0. 000 0.00
0410 601-01025 *Concrete Cass B (M scel | aneous) 38. 200 38. 200
cY 0. 000 0. 00
1, 406. 00000 38. 200 53, 709. 20
0415 602- 00000 *Rei nf orcing Steel 1, 561. 000 1, 561. 000
LB 0. 000 0. 00
2.65000 1, 561. 000 4,136.65
0420 603-01360 36 Inch Reinforced Concrete Pipe 144. 000 144. 000
LF 0. 000 0. 00
157. 00000 144. 000 22,608. 00
0425 603-05036 36 Inch Reinforced Concrete End Section 0. 000 0. 000
EACH 0. 000 0. 00
1, 656. 00000 0. 000 0.00
0430 604-00505 Inlet Type D (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
3, 087. 00000 1. 000 3,087.00
0435 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0440 609-21023 *Curb and CGutter Type 2 (Section Il-B) (Special) 11. 000 11. 000
LF 0. 000 0. 00

40. 00000 11. 000 440. 00



CONTI D: C20285 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20285-BI D ESTI MATE RUN 10/ 03/ 2019
PRQJECT: ERR400- 329 ESTI MATE NO 0006 11:18: 46
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 SH 14

0445 630- 80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
2,835. 00000 2.000 5, 670. 00
0450 630-80370 Concrete Barrier (Tenporary) 300. 000 300. 000
LF 0. 000 0. 00
64. 00000 300. 000 19, 200. 00
0455 630-80371 Reset Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0460 630-80393 *Stackabl e Vertical Panels 8. 000 8. 000
EACH 0. 000 0. 00
9. 00000 8. 000 72.00
0465 630-85010 I mpact Attenuator (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
2, 205. 00000 1. 000 2,205.00
0470 630-85013 I mpact Attenuator (Tenporary)(Reset Only) 0. 000 0. 000
EACH 0. 000 0. 00
735. 00000 0. 000 0. 00
0475 700-70012 F/ A Asphal t Pavenent Incentive 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0201 CURRENT AMI $  296,901.71%$ 0.00% 296,601.71

CAT NO0400 CE Bid Item

0480 620-00001 Field Ofice (Cass 1) 1. 000 1. 000
EACH 0. 000 0. 00
6, 420. 00000 1. 000 6, 420. 00
0485 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
642. 00000 2.000 1, 284. 00
CAT 0400 CURRENT AMT  $ 7,704.00 % 0.00$ 7,704.00

PRQJECT TOTAL CURRENT AMI $  795,977.66 $ 0.00$% 795,677.66



